
Unique ID Task Name Start Finish

Finish: 10/1/08 - 10/31/08 4/1/08 10/31/08

4.0 SCIENCE** 10/15/08 10/18/08

ii-04 IDPS Provides Sample CERES RDR to CERES 10/15/08 10/15/08

ii-08 Land PEATE Provides Several Days of VIIRS Radiance/Geolocation Proxy Data to CERES 10/18/08 10/18/08

7.0 MISSION OPS** 8/5/08 10/17/08

L268 Mission Operations Peer Review 10/16/08 10/16/08

L360 Mass Storage (RAID or EQU or equivalent) Purchased 9/1/08 10/16/08

L290 CERES ROPs Draft Completed 8/5/08 10/17/08

9.0 GROUND SYSTEMS 4/1/08 10/31/08

L315 Receive ASDC NPP Production Upgrade 4/1/08 10/31/08

Finish: 11/1/08 - 11/30/08 5/1/08 11/20/08

4.0 SCIENCE** 8/4/08 11/20/08

L66 Verify CERES RDR Sample Recevied from IDPS 10/16/08 11/3/08

L70 CERES RDR Data Format Definition Verified by CERES DMT 11/3/08 11/3/08

L205 VIIRS L1B Cal Rad Subsetting Code Complete (CERES DMT) 8/4/08 11/3/08

ii-09 IDPS Provides CERES RDRs (Inst, Att., Ephem) 11/13/08 11/13/08

G1020 Mission Operations Review (MOR) 11/18/08 11/20/08

L150 CERES Proxy Data Set Complete 11/20/08 11/20/08

7.0 MISSION OPS** 5/1/08 11/19/08

L40 Develop Mission Ops Working Agreement 5/1/08 11/3/08

L295 CERES Instrument Constraints Draft Completed 7/1/08 11/3/08

L375 Configure Memory Management Tools 8/1/08 11/3/08

L380 Purchase LEO & A Data Viewer 9/3/08 11/3/08

L367 Setup and Install Systems 10/17/08 11/13/08

L285 CERES FM5 Instrument Operations Manual Update 10/18/08 11/19/08

Finish: 12/1/08 - 12/31/08 5/19/08 12/31/08

4.0 SCIENCE** 5/19/08 12/31/08

L210 Deliver and Test VIIRS Subsetter at Land PEATE (CERES DMT) 11/4/08 12/1/08

io-01 VIIRS Subsetter Code Delivery to Land PEATE Complete (CERES DMT) 12/1/08 12/1/08

L115 Create CERES to Land PEATE ICD for RDRs & VIIRS Data (CERES ASDC) 11/4/08 12/1/08
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L165 Develop RDR PreProcessor for CERES Raw Data 5/19/08 12/4/08

L170 Develop RDR Preprocesser for Attitude Ephemeris 6/1/08 12/4/08

L175 Integrate and Test Preprocessor with Existing Instrument Subsystems Codes 12/5/08 12/31/08

7.0 MISSION OPS** 10/21/08 12/18/08

L390 Purchase Telemetry Viewer 10/21/08 12/1/08

L287 CERES/NPP Ops Planning Manual 11/20/08 12/18/08

9.0 GROUND SYSTEMS 12/1/08 12/1/08

L316 Initial Operational Capability of ASDC NPP Storage/Processing Upgrade 12/1/08 12/1/08
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