

December 3, 2008 – NPP FM5 Reports

CERES RDR Processing

- No report.

VIIRS Radiance/Geolocation Subsets

- No report.

VIIRS Aerosol Reader

- No report.

Toolkit Issues

- No report.

Telecon/eRoom/Meeting

- The next SDS telecon is scheduled for December 10. (Closs)
- The next DFWG telecon is scheduled for December 9. (Closs)

System Engineering/Management Topics

- Held a second internal review for the SDS ERBCARS Requirements Document on November 21. Incorporated comments received, and redistributed. A third review will be scheduled pending the availability of key staff members. (Closs)
- Assembled and distributed information on Functional Thread Tests (FTTs) pertinent to CERES (FTT 6A for Ingest and RDR Generation, FTT8 for Ingest and Assessment of xDRs by SDS). (Closs)

Upcoming Meetings

- No report.